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1)  Complete 
 

2)  Met with all stakeholders on file name/disposition of “preliminary” CDR data; Passed DSRR – data should be archived by EOM. 
UPDATE:  updated draft ISO metadata  

3-4) Received final MM; all docs are ready to archive; waiting on final code and data delivery by EOM. UPDATE: Jessica Matthews has 
done a stellar job of filling as the Transition Manager. Data is almost ready to be pulled from PI server with ingest/archive. 
5)     Provided feedback on all samples (C-ATBD, Flow Diag, MM, code, data) – some fixes/improvements needed on all items. UPDATE: 
Draft SA almost complete and PI will be given go ahead to process and deliver CDR by the end of next week. 
6)     PI will serve the data until ORR is complete - due to ESRL no longer updating daily OLR 
 
7-9) PI working on C-ATBDs and interpolation scheme; sample data should be ready in 2 weeks 

 
10)   PI sent C-ATBD sample file; they still need to incorporate the netCDF feedback provided  
 
11-12) Received Imp Plan;  PI working on C-ATBD over break;  Sample netCDF file posted on ftp for pull and review. UPDATE: Reviewing 
first draft of CATBD from PI.  
13)    60TB dataset – If this goes in CLASS users will not be able to access it 
 
14)    
 
15)    PI will send 10 yrs of data, ATRAC complete, IT requesting sftp again. UPDATE: “entire TPW code datasets were reviewed by Eva 
Borbas to provide updates for next Thursday's Cloud Moisture Bundle IPT.” 14 Tb of data expected. 
16)    Start work in FY14 – but low priority 
 
17)    Had IPT meeting, went over Imp Plan. UPDATE: “IPT is still waiting for sample data files, documented codes and readme docs. The 
two CDR products TSI (Observations) and TSI (Composite) have been merged into one CDR.” 
18)    SME prepared assessment based on info from initial IPT; PI is focusing on TSI first, then SSI 

 
19)    Anand/Alisa/Bill working on reproducing a 2 month sample 
 
20)    CIRES money in place; PI says there are NO deliverables with a grant - will need to monitor closely 

 
21)    Low Priority 
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Up-to-date with Data 

deliveries

QA 

Results

IP 

Lic.
CDRP action required?

UAH MSU not public

Pathfinder SST

data thru 2012/not 

monthly

CH -  continue monitoring CR/ continue reviewing Implementation Plan

PATMOS-x
Currently undergoing 

CR

CH -  continue monitoring CR 

***Data delivery by end of March***

AMSU-A ch7 

AMSU-A ch9 

GridSat B1
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR

PI -  need Maturity Matrix and C-ATBD submitted

CSU SSMI(S)

Monthly OLR
was not funded FY12 for 

O&M

not in 

WA

CH -  continue monitoring CR 

***Data delivery by early April, pending DSRRB approval***

RSS MSU
not in 

WA

Sea Ice Conc.

Snow Cover 

Extent (NH)

HIRS Ch12
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR 

PERSIANN CH - track CR form completion

RSS SSMI(S)
not in 

WA

AOT
N/A N/A Currently undergoing 

CR

N/A N/A CH -  continue monitoring CR 

***Data delivery by early April***

AMSU 

Chs 4-14

SCHEDULE OF DELIVERABLES - CDRP 2013 O&M Contracts and Grants 

“PERSIANN is affected as they are trying to 

submit the revision but we have to "wait" for 

Candace and/or Dan to do all of the paper 

work so that it can be submitted.  As far as 

Soroosh's group goes they are ready to 

submit the new data.” 

* Complete re-processing 

* Stage data for archiving 

* Work with Heather and others on SA 

* Writing codes to rename and tar/compress 

data according to SA specification 

* generate test files for the data ingestion 

process 



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Designing database schema for C-RDR (product) monitoring. 
• Analyze C-RDR monitoring capabilities and create schedule. 
• Defining a template for Operational Interface Specification. 
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Completed build of C-RDR on the TEST container.  
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•   C-RDR access via HAS (two years of tapes for HDSS).  
•  Integrating: Ingest data from CLASS and producing C-RDRs. 
•  Will deliver initial version with ADL 3.1. 
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VIIRS  – 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.  Will affect Supporting Data Files but should not affect C-
RDR. 
System Infrastructure –  
Reliability of NPP RDRs from CLASS via subscription. Need to develop an 
automated mechanism for re-requesting data. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Testing the forward processing and reprocessing scripts. 
• Defined consistent directory structure . 
• Updating output format to GHRSST 2. 
• Updating schedule for script delay and SLA dependencies.   
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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